~ WASHINGTON STATE

Recreationand
Conservation Office Amendment to Project Agreement

Project Sponsor:  Tacoma MPD ' Project Number: 12-1555 D
Project Title: The Peninsula at Point Defiance LW Amendment Number: 1
Amendment Type:

Time Extension

Amendment Description:

Pursuant to a request from Tacoma MPD the Project Agreement identified above is amended
to extend the end date of this agreement.

The project period of 09/24/2015 to 10/31/2018 is extended to allow the contracting party
until 12/31/2018 to complete the project.

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto,
shall remain in full force and effect. In witness whereof the parties hereto have executed this

Amendment.

State Of Washington
Recreation and Conservation Office

L i
BY: ”t‘/,[uykéfa "

(" Kaleer] Cottingham

TITLE: Director
O £
DATE: |62 - 1%

Pre-approved as to form:
By: IS/

Assistant Attorney General

LWCF Project Time Extension Amendment
General Fund - Federal
TIMEXTEN.RPT

RCW 79A.25, WAC 286



Amendment Milestone Report

Project Number: 12-1555D Amendment Number: 1
Project Name: The Peninsula at Point Defiance LW

Sponsor: Tacoma MPD

IAC Project Manager: Beth Auerbach

X Design Initiated 07/15/2014
X Project Start 09/24/2015
X Bid Awarded/Contractor Hired 11/06/2015
X Applied for Permits 11/30/2015
X 1 | Cultural Resources Complete 02/29/2016 | Evidence of compliance with Section
106 required, see special condition #1.
X 60% Plans to RCO 03/01/2016
X | | Progress Report Due 03/31/2016
X All Bid Docs/Plans to RCO 04/30/2016
X 1 | Special Conditions Met 04/30/2016 | No ground disturbing activities may
occur until a notice to proceed has
been issued by RCO. See Special
Condition #1.
X SEPA/NEPA Completed 05/01/2016
X 1 | Construction Started 05/06/2016 | pre-construction activities started
11-30-15.
X | Annual Project Billing Due 07/31/2016
X ! Progress Report Due 09/30/2016
X 50% Construction Complete 02/28/2017
X 1 Progress Report Due 03/31/2017
X RCO Interim Inspection 06/13/2017
X I Annual Project Billing Due 07/31/2017
X 1 Progress Report Due 09/30/2017
90% Construction Complete 02/01/2018
Funding Acknow! Sign Posted 03/01/2018
RCO Final Inspection 03/01/2018
Construction Complete 04/02/2018
Final Billing Due 06/04/2018
Final Report Due 06/15/2018
1 | Agreement End Date 12/31/2018

X = Milestone Complete

| =Critical Milestone
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